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Dear Stakeholder: 

The Rocky Flats Cleanup Agreement (RFCA) has been updated in 1998 in accordance with its 
provisions. The Colorado Department of Public Health and Environment (CDPHE), the 
Environmental Protection Agency, Region Vm (EPA), and the Department of Energy (DOE) 
signed the final RFCA on July 19, 1996. On April 16, 1997, CDPHE, EPA, and DOE released 
substitute pages reflecting errata, modifications, and updates. Today, CDPHE, EPA, and DOE 
are releasing substitute update pages reflecting the 1998 updates and are providing a status 
update on other RFCA mandated activities. 

The following Attachments and Appendices were updated in 1998: 
> Attachment 4, Environmental Restoration (ER) Ranking, has been updated to 

reflect the current methodology used to rank Individual Hazardous Substance 
Sites and to provide the fiscal year 1998 ER ranking. 

> Attachment 8 has been updated to reflect enforceable milesrones for fiscal years 
1999, 2000. and certain outyear milestones. 

P Attachment 12 has been updated to reflect the approved decision documents. 
> Appendix 3 has been updated to reflect the 1998 Implementation Guidance 

Document (IGD). 
P Appendix 4 has been updated to provide the current Rocky Flats Closure Project 

Completion Metrics Baseline, which is in place of the Summary Level Baseline. 
P Appendix 6 has been updated to reflect target activities for fiscal years 1999, 2000, 

2001 and 2002. 

The attachment to this letter provides substitute update pages dated February 26, 1999. The 
update pages should be inserted in the July 19, 1996, RFCA in lieu of the corresponding pages 
dated either July 19, 1996, or April 16, 1997. The July 19, 1996, version of RFCA, with 
replacement pages dated April 16, 1997, the 1998 IGD, and replacement pages dated February 
26, 1999, shall constitute the official version of RFCA. Changes have been made in a manner to 
ensure continuity of text between the preceding page, the corrected page, and the subsequent 
page- 

In  addition, the following RFCA required documents were updated in 1998: 
+ Integrated Monitoring Plan; 
+ Integrated Public Involvement Plan; 
+ Administrative Record; and 
+ Historical Release Report. 

I 

SW-A-003269 



Stakeholder 
99-DOE-0354 I 

2 

Please contact either a RFCA Project Coordinator or an Agency Community Relations 
representative if you would like a copy of any of these documents. 

The CDPHE, EPA, and DOE assessed the implementation of RFCA in 1998, including a review 
of the substantive and procedural requirements of RFCA. Upon reviewing the 1998 assessment, 
CDPHE, EPA, and DOE have agreed that the substantive and procedural requirements of RFCA 
are being met, and no changes are contemplated at this time. 

If you have any questions, please contact any one of us. 

Sincerely , 

Assit tan t Manager 

U.S. Department of Energy 
Rocky Flats Field Office 
(303) 966-59 18 (phone) 

for Environment and infrastructure 

(303) 966-2995 (fa) 

I 

p 4  
Tim Rehder ” ‘ 
Rocky Flats Project Manager 
U S .  Environmental Protection Agency, Region WIT 
(303) 3 12-6293 (phone) 
(303) 3 12-6067 (fax) 

RFCA Project Coordinator 
Colorado Department of Public Health and Environment 
(303) 692-3367 (phone) 
(303) 759-5355 (fax) 

Enclosure 
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cc w Enclosure: 
D. Young, Office of Congressman Tom Udal1 
P. Jacobson, Office of Senator Wayne Allard 
J. Swartout, State of Colorado Policy Office 
C. Lyons, City of Arvada 
K. Schnoor, City of Broomfield 
T. Holeman, City of Broomfield 
H. Stovall, Broomfield City Council 
L. Morzel, City of Boulder 
Rocky Flats Coalition of Local Governments 
J. Kinsinger, Rocky Flats Citizens Advisory Board 
P. Elofson-Gardine, Environmental Information Network 
M. Harlow, City of Westminster 
A. Rampertaap, EM-45, HQ 
M. Anderson, OOC, RFFO 
R. DiSalvo, OCC, RFFO 
S. Bell, OCC, RFFO 
D. Shelton, K-H . 
L. Brooks, IS-H 
C. Dayton, K-H 

Ad minis t rat i ve Record 
@ J. corsi, K-H 

3 



Docurnen[ 

Separation 

Sheet 



Final RFCA 
Attachment 4 
Update page * 
February 26,1999 

ENVIRONMENTAL RESTORATION RANKING 

A prioritized list of Environmental Restoration (ER) locations was developed to select the 
top priority locations for remediation. This prioritization will accelerate the cleanup 
process, which will more quickly reduce risks to human health and the environment. The 
prioritization of cleanup targets should also result in a reduction of costs associated with 
cleanup by allowing better planning and more efficient utilization of resources. 

An updated methodology for generating this prioritized list is provided in Appendix N 
of the Implementation Guidance Document (RFCA, Appendix 3), and was developed by 
a working group composed of EPA, CDPHE , DOE/RFFO, Kaiser-Hill, and RMRS staff 
The methodology was implemented by RMRS staff and resulted in a prioritized list of ER 
locations, as well as identifying and ranking locations that require more information. 

The list will be updated annually, or as significant new information becomes available. 
With the consensus of all parties, the priority of any ER location can be changed prior to 
updating the list, if additional information clearly inlcates a need. The list should 
continue to be evaluated as data becomes available, and should also be verified by field 
checks and other processes to corroborate these ranlungs 
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Final RFCA 
Attachment 8 
Update page 
February 26, 1999 

M1 

RFCA REGULATORY MILESTONES 

Ship 100% of 10/1/96 pondcrete/saltcrete inventory off-site by 5/30/00 and evacuate 
all wastes from Tents 10 and 11 .. 

E 

M2 

M3 

M4 

Either a) ship cumulative amount of 78% of 10/01/96 pondsalt inventory offsite and 
evacuate all waste from Tent 9 by 9/30/99, or b) the additional onsite storage for 
pondsalt is operational by 9/30/99. 

Complete demolition to slab of Building 779 by 9/30/00. 

Complete demolition to slab of Building 886 by 9/30/00. 

Complete remediation described in decision document for Bowman's Pond. 

Ship 670 m3 of TRU/TRM to WIPP by 9/30/99, assuming a January 1999 opening. 

Ship 1,750 cubic meters of low level waste by 9/30/99. 

Complete installation and operate remedial action described in decision document for 
Solar Pond plume (N. Walnut Creek) by 9/30/99. 

Complete installation and operate remedial action described in decision document for 
East Trenched903 Pad/Ryan s Pit Mound plume (S. Walnut Creek) by 9/30/99. 

Develop a comprehensive characterization/remediation strategy for the Industrial 
Area soils and ground water by 9/30/99. 

Complete off-site shipment by 9/30/99 for treatment andor disposal of all T-1 waste 
streams not returned to T-1, and for which treatment or disposal locations are 
available and controlling documents are in place by 4/30/99. 

Complete information management system for integrated site-wide monitoring and 
environmental database by 9/30/99. 

~ ~~ 

Either a) construct and operate new facility for storage of TRU/TRM by 9/30/99, or b) 
by 9/30/99 demonstrate adequate storage available for TRU/TRM through 9/30/00. 

Complete characterization of the 903 Pad as defined in the approved Sampling 
Analysis Plan by 9/30/99 (with the exception of the remaining radiologic boreholes, 
which will be completed by 12/3 1/99). 

Attachment 8, Page 8-1 



Final RFCA 
Attachment 8 
Update page 
February 26,1999 

M5 Ship a minimum of 1700 cubic meters of Low Level Waste between 9/30/99 and 
9/30/00. 

I M6 1 Ship 1340 cubic meters of TRU/TRM to WIPP from 10/1/99 to 9/30/00. 

htvea 

M1 

M2 

M3 

M4 

Milestones 

Initiate 903 Pad remediation by 6/1/01 

Complete off-site shipments of TRU/TRM by 2006.. 

Complete D&D of Building 707 by 2005. 

Complete remediation of 903 Pad and off-site dsposal of remediation wastes by 
9/30/03. 

Attachment 8, Page 8-2 
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Final RFCA 
Attachment 12 
February 26,1999 

RFCA Documents Index 

1. Quality Assurance Criteria Document, Rev. 1, Kaiser-Hill Company L.L.C., effective February 2, 
1996 (Or most current version). 

2. Historical Release Report for the Rocky Flats Plant, Volumes I and 11, U.S. Department of Energy, 
June 1992. 

3. Existing ER Standard Operating Procedures. 

4. Rocky Flats Site-wide Integrated Public Involvement Plan, U.S. Department of Energy, March 1998. 

5. Treatability Study Workplans listed in the Administrative Record. 

6. Health and Safety Practices, EG&G Rocky Flats, Inc., (Adopted by Kaiser-Hill Company, L.L.C. in 
July 1995) September 30, 1995 (Or most current version). 

7. Plan for Prevention of Contaminant Dispersion, U.S. Department of Energy, February 1992. 

0 8. Background Geochemical Characterization Report Rocky Flats Plant, U.S. Department of Energy, 
September 30, 1993. 

9. Final Treatability Studies Plan, Volumes I and 11, U.S. Department of Energy, August 1991. 

10. Final resolutions of previous disputes that are relevant to implementation of RFCA. The 
Administrative Record shall be reviewed for such resolutions, and this list will be updated 
accordingly. 

1 1. Department of Energy, Rocky Flats Environmental Technology Site, Integrated Monitoring Plan 
FY98/FY99, October 1998. 

12. Department of Energy, Decommissioning Program Plan, Rocky Flats Environmental Technology 
Site, Golden, Colorado, October 8, 1998. Approved by CDPHE on November 4, 1998. Approved by 
EPA on November 12, 1998. 

13. Department of Energy, Modification to the Decommissioning Program Plan, Rocky Flats 
Environmental Technology Site, December 22, 1998. 

PAMs 

1. Department of Energy, Proposed Action Memorandum Hotspot Removal Rocky Flats Plant Operable 
Unit 1, Rocky Flats Plant, Golden, Colorado, September 1994. 

2. Department of Energy, Final Proposed Action Memorandum Remediation of Polychlorinated 
Biphenyls, Rocky Flats Environmental Technology Site, Golden, Colorado, May 1995. 

Attachment 12, Page 12-1 
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Attachment 12 

- February 26, 1999 

3. Department of Energy, Modified Proposed Action Memorandum Passive Seep Collection and 
Treatment Operable Unit 7, Rocky Flats Environmental Technology Site, Golden, Colorado, July 
1995. 

4. Department of Energy, Modified Proposed Action Memorandum Passive Seep Collection and 
Treatment Operable Unit 7, minor modification, July 1998. 

5. Department of Energy, Final Proposed Action Memorandum for the Remediation of Individual 
Hazardous Substance Site 109, Ryan’s Pit, Rocky Flats Environmental Technology Site, Golden, 
Colorado, August 24, 1995. 

6. Department of Energy, Final Proposed Action Memorandum Remediation and Draft Modification of 
Colorado Hazardous Waste Corrective Action Section of the Operating Permit for Rocky Flats 
Environmental Technology Site, Golden, Colorado, October 1995. 

7. Department of Energy, Draft Proposed Action Memorandum Remediation for the Contaminant 
Stabilization of Underground Storage Tanks, Rocky Flats Environmental Technology Site, Golden, 
Colorado, February 14, 1996. 

8. Department of Energy, Proposed Action Memorandum for the Source Removal at Trenches T-3 and 
T 4  IHSSs 110 and 11 1.1, Rocky Flats Environmental Technology Site, Golden, Colorado, August 
24, 1995. 

9. Department of Energy, Final Proposed Action Memorandum for the Source Removal at the Mound 
Site, MSS 113, Revision 0, Rocky Flats Environmental Technology Site, Golden, Colorado, February 
3, 1997. Approved by EPA in February 1997. 

_ _  

10. Department of Energy, Final Proposed Action Memorandum for the Source Removal at Trench 1, 
IHSS 108, Rocky Flats Environmental Technology Site, Golden, Colorado. July 1997. Approved by 
EPA on August 27, 1997. 

11. Department of Energy, Final Proposed Action Memorandum for the Source Removal at Trench 1, 
IHSS 108, modification, February 1998. EPA approved the modification in March 1998. 

12. Department of Energy, Building 123, Proposed Action Memorandum, Rocky Flats Environmental 
Technology Site, Golden, Colorado, August 1997. Approved by CDPHE on August 25, 1997. 

13. Department of Energy, Building 123 Proposed Action Memorandum, minor modification, May 21, 
1998. 

14. Department of Energy, Building 980 Cluster, Proposed Action Memorandum, Revision 0, Rocky 
Flats Environmental Technology Site, Golden, Colorado, August 1997. Approved by CDPHE on 
August 25, 1997. 

15. Department of Energy, Final Proposed Action Memorandum for the East Trenches Plume, Rocky 
Flats Environmental Technology Site, Golden, Colorado, February 4, 1999. Approved by EPA in 
February 1999. 

Attachment 12, Page 12-2 



Final RFCA 
Attachment 12 
February 26,1999 
IMRAs and Decommissioning Operation Plans 

1. Department of Energy, Final Interim Measureshterim Remedial Action Decision Document for 
Rocky Flats Industrial Area, Rocky Flats Environmental Technology Site, Golden, Colorado, 
November 1994. 

0 

2. Department of Energy, Operable Unit 4 Solar Evaporation Ponds Interim Measureshterim Remedial 
Action Environmental Assessment Decision Document, Rocky Flats Environmental Technology Site, 
Golden, Colorado, April 9, 1992. 

3. Department of Energy, Interim Measureshterim Remedial Action Plan and Decision Document, 881 
Hillside Area, Operable Unit No. 1, Rocky Flats Plant, Golden, Colorado, January 1990. 

4. Department of Energy, Final Surface Water Interim Measureshterim Remedial Action 
Plafinvironmental Assessment and Decision Document South Walnut Creek Basin, Rocky Flats 
Plant, Golden, Colorado, October 1994. 

NOTE: The last two IM./IRA references (January 1990 M I R A  and the October 1994 MIRA) were 
administratively combined in 1995. 

5. Department of Energy, Modification to the Final Surface Water Interim Remedial Action Plan 
Environmental Assessment and Decision Document South Walnut Creek Basin dated October 1994. 
Approved by EPA on July 11, 1997. 

6. Department of Energy, Modification to the Interim Measureshterim Remedial Action Plan and 
Decision Document, 881 Hillside Area Operable Unit No. 1, dated January 1990. Conditionally 
Approved by EPA on August 27, 1997. 

7. Department of Energy, Final Mound Site Plume Decision Document, Major Modification to the Final 
Surface Water Interim Measureshterim Remedial Action Plan/ Environmental Assessment and 
Decision Document for South Walnut Creek March 1991, Revised October 1994, Rocky Flats 
Environmental Technology Site, Golden, Colorado, September 30, 1997. Approved by EPA in 
September 1997. 

8. Department of Energy, Termination of the Final Surface Water Interim Remedial Action Plan 
Environmental Assessment and Decision Document South Walnut Creek Basin dated October 1994. 
July 28, 1998. 

9. Department of Energy, Interim Measurehterim Remedial Action Decision Document, National 
Conversion Pilot Project, Stage 11, Rocky Flats Field Office, Golden, Colorado, March 30, 1995. 

NOTE: Although this M I R A  is regdated under RFCA, the IM/IRA provides that the activities 
conducted under the IM/IRA shall not become regulatory milestones. Further, the National 
Conversion Pilot Project work is funded in accordance with a Cooperative Assistance Agreement, 
and not through normal RFETS budget planning. The work being done under this W I R A  will 
cease upon expiration of the funds provided under the Cooperative Assistance Agreement for 
Stage 11. The JMDRA work is not included in the Integrated Sitewide Baseline. 

10. Corrective Action Management Unit Interim Measurehterim Remedial Action Decision Document 
and Application Support Document for Containerized Storage at the Rocky Flats Environmental 
Technology Site, Golden, Colorado, Final, August 1997. Approved by CDPHE on August 28, 1997. 

17 
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Attachment 12 
February 26, 1999 

1 1. Corrective Action Management Unit Interim Measurehterim Remedial Action Decision Document e 
and Application Support Document for Bulk Storage at the Rocky Flats Environmental Technology 
Site, Golden, Colorado, Final, August 1997. Approved by CDPHE on August 28, 1997. 

12. Department of Energy, Decommissioning Operations Plan for the 779 Cluster Interim 
Measurdnterim Remedial Action, Rocky Flats Environmental Technology Site, Golden, Colorado, 
February 1998. Approved by CDPHE on February 6, 1998. 

13. Department of Energy, Decommissioning Operations Plan, for the 779 Cluster Interim 
Measurehterim Remedial Action, modification, June 2, 1998. (At the time the modification was 
requested, CDPHE verbally agreed with the modification; written approval is being sought to 
complete the record.) 

14. Department of Energy, Decommissioning Operations Plan for the Building 779 Cluster, modification, 
October 12, 1998. The modification included the demolition plan for Building 729. The 
modification was approved by CDPHE on November 13, 1998. 

15. Department of Energy, Decommissioning Operations Plan for the Building 779 Cluster, modification, 
February 16, 1999. (This modification had not been approved by CDPHE as of February 26, 1999.) 

16. Department of Energy, Building 886 Cluster Closure Project Interim Measurehterim Remedial 
Action, Rocky Flats Environmental Technology Site, Golden, Colorado, July 30, 1998. Approved by 
CDPHE on August 3, 1998. 

17. Department of Energy, Building 77 1/774 Closure Project Decommissioning Operations Plan, Rocky e 
Flats Environmental Technology Site, Golden, Colorado, December 1998. Approved by CDPHE on 
January 11, 1999. 

' CAD/RODs 

1. Department of Energy, Corrective Action DecisiodRecord of Decision, Operable Unit 11: West 
Spray Field, Rocky Flats Environmental Technology Site, Golden, Colorado, September 1995, 
Approved October 1995. 

2. Department of Energy, Corrective Action DecisiodRecord of Decision, Operable Unit 15: Inside 
Building Closures, Rocky Flats Environmental TechnoIogy Site, Golden, Colorado, September 1995, 
Approved October 1995. 

3. Department of Energy, Corrective Action DecisiodRecord of Decision, Operable Unit 16: Low 
Priorities Sites, Rocky Flats Environmental Technology Site, Golden, Colorado, August 1994, 
Approved October 1994. 

4. Department of Energy, Corrective Action DecisionAXecord of Decision, Operable Unit 1, Rocky Flats 
Environmental Technology Site, Golden, Colorado, March 1997. Approved March 1997. 

5. Department of Energy, Corrective Action DecisiodRecord of Decision, Operable Unit 3, Rocky Flats 
Environmental Technology Site, Golden, Colorado, April 1997. Approved June 1997. 

Attachment 12, Page 12-4 



Documer>t 

Separation 

Sheet 



FINAL RFCA 
APPENDIX 4 

UPDATE PAGES 
FEBRUARY 26,1999 

ROCKY FLATS CLOSURE PROJECT 
COMPLETION METRICS BASELINE 

AND 

ROCKY FLATS CLOSURE PROJECT 
CRITICAL CLOSURE PATH CHART 
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Final RFCA 
Appendix 6 
Update Page 
February 26, 1999 e RFCA Target Activities 

FY99 

T1 Thermally stabilize 90% of the plutonium oxide generated during the year by 
9/30/99. 

T2' Complete the off-site shipment of the pits by 9/30/99. 

T3 Drain 6 systems in Building 771 by 9/30/99. 

T5 Remove solid Cat I and II SNM (not holdup and composites) from Building 
77 6/777 by 9/30/99. 

FYOO 

T1 Complete eU shipments. 

T2 Complete shipments of SS&C. 

T3 Complete SNM holdup removal in Building 771 ' T4 Close the Material Access Area in Building 771. 

T5 Drain mixed residue tanks to RCRA stable and remove Raschig rings in 
B776/777. 

FYOl 

TI Complete holdup removal of areas above Safeguard Termination Limits 
(attractiveness Level D) in B776/777. (Does not include ducts or ventilation.) 

T2 Close the Material Access Area in B776/777. 

T3 Complete off-site shipment of fluorides 

FY02 

T1 Repackage Pu inorganic oxide and wet combustibies residues. 

T2 Complete salt stabilization. 

T3 Start off-site shipment of metal and oxide. e 
Appendix 6, Page 6- 1 
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